

Table of Contents

Milestones 3

Milestones

Date	Description
2026-02-28	Choose and share your top-3 preferred project proposals via email to epsatise@gmail.com
2026-03-11	Upload the “black box” System Diagrams & Structural Drafts to the wiki (Deliverables)
2026-03-18	Upload the List of Components and Materials (what & quantity) to the wiki (Deliverables)
2026-03-21	Define the Project Backlog (what must be done and key deliverables - every member should preferably participate in every task), Global Sprint Plan , Initial Sprint Plan (which tasks should be included, who does what) and Release Gantt Chart of the project and insert them on the wiki (Report)
2026-03-25	Upload the detailed System Schematics & Structural Drawings to the wiki (Deliverables) and do the cardboard scale model of the structure
2026-04-12	Upload the Interim Report and Presentation to the wiki (Deliverables) ¹⁾
2026-04-16	Interim Presentation, Discussion and Peer, Teacher and Supervisor feedbacks
2026-04-22	Upload 3D model video to Deliverables
2026-04-29	Upload the final List of Materials (local providers & price, including VAT and transportation) to Deliverables
2026-05-02	Upload refined Interim Report (based on Teacher & Supervisor Feedback)
2026-05-13	Upload packaging solution to Deliverables and Report
2026-05-27	Upload the results of the Functional Tests to the Report
2026-06-13	Upload the Final Report, Presentation, Video, Paper, Poster and Manual to Deliverables
2026-06-18	Final Presentation, Individual Discussion and Assessment (reserve the whole day)
2026-06-23	Update the wiki, report, paper with all suggested corrections
	Place in the Shared section of the MS Teams channel of your team a folder with the refined deliverables (source + PDF) together with all code and drawings produced
	Hand in to the EPS coordinator a printed copy of the poster, brochure and leaflet
2026-06-25	Demonstration of the operation of the prototype
	Hand in the prototype and user manual to the client
	Receive the EPS@ISEP certificate
	Bring typical food from your country

¹⁾

The interim report must contain the the following chapters: Introduction, Project Management, State of the Art, Marketing Plan, Eco-efficiency Measures for Sustainability, Ethical and Deontological Concerns, Proposed Solution and Bibliography. In particular, the Project Management chapter includes the updated project progress register, the sprint report for completed sprints (tasks that were included, statuses, assignees, allocations) and the updated release Gantt chart.

From:
<https://www.mads4e.dee.isep.ipp.pt/> - **MADS4Engineering**

Permanent link:
<https://www.mads4e.dee.isep.ipp.pt/doku.php?id=plan&rev=1783444507>

Last update: **2026/07/07 18:15**



